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STATUS REPORT ON EASTERN AVENUE HILL IMPROVEMENTS

On January 19, 2010, your Board authorized my office to obtain final jurisdictional
agency approvals to address post-closure maintenance related to the County-owned

closed Blanchard Landfill and authorized the Department of Public Works to carry out
the project.

Backqround

Eastern Avenue Hill is located in East Los Angeles and houses existing operations for
several County departments, including the. Internal Services Department (ISD),
Fire Department (Fire), the Sheriff's Department (Sheriff, and the non-operational

Sybil Brand Institute (SBI). The 124.0 acre site also houses two non-active closed
landfils, Blanchard (County-owned) and Cogen (privately-owned).

The Blanchard and Cogen Landfils have known deficiencies such as slope erosion,
existing storm drain blockages, and landfill gas (LFG) generation. We have temporarily
addressed these deficiencies with various short-term repairs.

Current Status

To address long-term repairs on Eastern Avenue Hill, your Board authorized my office
to obtain local jurisdictional agency approvals to carry out slope reconstruction, provide
containment of the landfill debris, and improve the existing storm drainage system.
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In order to perform construction within 1,000 feet of landfills, the County was required to
prepare a Post-Closure Land Use Plan (PLUP), which is a detailed document that
outlines our repair strategies to address the deficiencies and protect the surrounding
areas from adverse impacts of the closed landfills. The County's PLUP was submitted
to the Local Enforcement Agency (LEA) for review; and has subsequently been
approved by the LEA on April 20, 2010, which allowed the County to proceed with the
work outlined below.

PLUP Components

. Repair failed Blanchard Landfill slopes and erosions;

. Repair and reconstruction of McBride Avenue that lies within Blanchard Landfill;

. Installation of various LFG monitoring probes surrounding both Blanchard and

Cogen Landfills;
. Installation and monitoring of a groundwater well located at the south end of

Blanchard Landfill;
. Landscape and hardscape at Blanchard and east slope;
. Regrade slope on County property near Time Warner Lot;

. Stabilize, repair, landscape and hardscape on south slope;

. Construct retaining slough wall at toe of south slope;

. Offsite drainage measures with landscape and hardscape at SBI; and

. Construct Eastern Avenue Hill storm drain system improvement measures.

The permanent slope and erosion repair drawings are complete. Construction includes
permanent repairs to the failed slope and various smaller erosions at the
Blanchard Landfill, and replacement of storm drain pipe that is currently damaged
adjacent to the 710 Freeway. Work has commenced for the permanent repairs and is
approximately 20 percent complete, with remaining tasks under design such as
landscape and hardscape at Blanchard Landfil east and south slopes and construction
of a retaining wall at the south slope. Completion of the PLUP components are

scheduled for mid-2012.

LFG and Groundwater Monitorinq

The various LFG monitoring probes and groundwater well were installed and are
currently collecting data. At the request of the Regional Water Quality Control Board
(RWQCB), we will install a second groundwater well due to the fact that the initial
groundwater well, where originally installed, did not encounter any groundwater; thus
returning no data.
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Monitoring activities have been ongoing since May 2010 and will continue for two
additional months. Upon completion of the monitoring phase, the data wil be shared
with the LEA and the RWQCB and used to determine the course of action, which could
consist of various requirements: requests for additional testing and monitoring; design
and installation of an active LFG extraction system; or additional mitigation measures to
protect the groundwater quality.

Master Schedule

A master schedule of the various tasks associated with the Eastern Avenue Hill
Improvement Project and current status is attached. Also included is schedule

information on two Board-approved capital projects, which are also located on
Eastern Avenue Hill: the Special Enforcement Bureau Replacement Facility; and the
Biscailuz Center Refurbishment Training Academy.

Should you have any questions, please contact me at (213) 974-1101 or your staff may
contact Jan Takata at (213) 974-1360 or Tracey Jue at (213) 893-2472.
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Attachments

c: Executive Office, Board of Supervisors

Justice Deputies
Public Works
Sheriff
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Eastern Avenue Hil Complex Program
Master Schedule and Monthly Report

Dee,ember 2010
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Eastern Hil Avenue Complex Program
Schedule Summary
December 2010

Activity Description Start Finish % Complete

A Temporary Repair Measure for Blanchard Slope Oct-OB Complete 100%

B LFG Monitoring Probes for Blanchard and Cogen Landfils May-09 Jan-11 90%

C Installation and Monitoring of 2 Groundwater Monitoring W May-10 Aug-12 10%

D Repair Failed Blanchard Landfill Slopes and Erosions Aug-10 Feb-11 50%

E Repair and Reconstruct McBride Avenue Apr-11 Nov-11 90% of Design

F Eastern Hil Storm Drain Improvement Measures Apr-11 Nov-11 90% of Design

G Landscape/Hardscape at Blanchard/East Slope Apr-11 Nov-l1 20% of Design

H LFG Control System for Blanchard and Cogen Landfils Nov-11 May-12 0%

I Regrade Slope East of Time Warner Lot Apr-11 Nov-11 90% of Design. -r" 1 , _._,
J Stabilize and Repair Slope at West End of South Slope Apr-11 Nov-11 90% of Design

K Stabilze and Repair Slope at East End of South Slope Apr-11 Nov-11 90% of Design __i ..'

L Slough Wall at Toe of South Slope Apr-11 Nov-11 90% of Design

M SBI Offsite Drainage Improvement Measures Apr-11 Nov-11 90% of Design

N Landscape/Hardscape at South Slope Apr-12 Oct-12 20% of Design

0 Landscape/Hardscape at SBI Slope Apr-12 Oct-12 20% of Design

P SEB Service Building Apr-11 Nov-11 100% of Design

Q Academy Relocation Amphitheatre and Site Work Oct-11 May-12 20% of Design

R Academy Relocation Remodel of 6 Buildings May-11 Jun-12 20% of Design

S Methane Gas Monitoring/Mitigation Measure at SBI TBD TBD 0%


